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DAY 1

0800 Class Orientation

0830 Background / 
Familiarization Module

0945 Break

1000 WBS Module

1130 Lunch

1230 RAM Module

1330 Evolutionary Acquisition

1430 Break

1445 Program Planning 
Module

Schedule

DAY 2

0800 Contract Planning

0915 SRDR Planning (Part 1)

1015 Break

1030 SRDR Planning (Part 2)

1130 Lunch

1230 Contracting

1330 Cost Reporting (Part 1)

1500 Break

1515 Cost Reporting (Part 2)

DAY 3

0900 Question / 
Answer Session

930 Validation (Part 1)

1015 Break

1030 Validation (Part 2)

1130 Lunch

1230 SRDR Reporting

1400 Break

1415 Final Exam

1615 Wrap-Up
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Lesson Assignment Sheet
• Objectives:

– For students to have a working knowledge of all pertinent CSDR guidance.

• Desired Learning Outcomes:
– Be familiar with all the pertinent DoD Directives, Instructions, and 

Manuals that precede the CSDR Manual
– Have a general understanding of how CSDR data benefits the cost 

analysis community as well as the overall acquisition process
– Be able to describe the CSDR process from a top-level point of view

• Assignment:
– REVIEW.  CSDR Reference Documents Book

• Reference Material:
– CSDR Reference Book
– CSDR Workbook

• OSD PA&E Briefing, Legal Foundations for the Role of Cost Analysis in Defense 
Acquisitions, Jim Wilson

– Internet
• United States Code, 2000 Edition, Title 10, Subtitle A, Part IV, Chapter 144 

(http://www.access.gpo.gov/uscode/title10/subtitlea_partiv_chapter144_.html)
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CSDRs and the Acquisition Process

To establish this process, DoD has put into place a set of guidance consisting 
of Directives, Instructions, Manuals, and other supporting documents
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Title 10, United States Code, “Armed 
Forces”

• Subtitle A – General Military Law
– Part IV – Service, Supply, and Procurement

• Chapter 144 – Major Defense Acquisition Programs
– Sec. 2430.  Major defense acquisition program defined
– Sec. 2431.  Weapons Dev. and Procurement Schedules
– Sec. 2432.  Selected Acquisition Reports
– Sec. 2433.  Unit Cost Reports
– Sec. 2434.  Independent Cost Estimates
– Sec. 2435.  Baseline Description

The law outlines the REQUIREMENTS with which DoD must comply.  To 
ensure compliance, DoD has outlined an acquisition process, commonly 
referred to as the “5000” series.
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DoD Directive 5000.1

• E.1.20 Program Information

“Complete and current program information is essential to 
the acquisition process.  Consistent with the tables of required 
regulatory and statutory information appearing in [DoD Instruction 
5000.2], decision authorities shall require PMs and other 
participants in the defense acquisition process to present only the 
minimum information necessary to establish the program 
baseline, describe program plans, understand program status, 
and make informed decisions.  The MDA shall “tailor-in” program 
information.  IPTs shall facilitate the mangement and exchange of 
program information.”

Do
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DoD Instruction 5000.2
• Table E3.T3.  Contract Reporting Requirements

Required Report

CCDR

Source

DoD 5000.4-M-1

This Instruction

When Required

• All major contracts and subcontracts, regardless of 
contract type, for ACAT I programs valued at more 
than $50 million (FY2002 constant dollars)

• Not required for contracts priced below $7 million 
(FY2002 constant dollars)

• The CCDR requirement on high-risk or high-
technical-interest contracts priced between $7 and 
$50 million is left to the discretion of the Cost 
Working Integrated Product Team (IPT)

• Not required for procurement of commercial 
systems, or for non-commercial systems bought 
under competitively awarded firm fixed-price 
contracts, as long as competitive conditions continue 
to exist.
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DoD Instruction 5000.2
• Table E3.T3.  Contract Reporting Requirements

Required Report

SRDR

Source

This Instruction

When Required

• All major contracts and subcontracts, regardless of 
contract type, for contractors developing/producing 
software elements within ACAT I and ACAT IA 
programs for any software development element with 
a projected software effort greater than $25M 
(FY2002 constant dollars).
Submit data on each software element at the 
following times:
-180 days prior to contract award
-60 days after contract award
-60 days after start of subsequent software releases
-within 120 days after software release or final 
delivery

Do
DI
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DoD Instruction 5000.2

• E6.2. Cost Analysis Requirements 
Description (CARD).

“For ACAT I and IA programs, the PM shall prepare, and an 
authority no lower than the DoD Component Program Executive 
Officer (PEO), shall approve the CARD.  DoD 5000.4-M specifies 
CARD content.  For joint programs, the CARD shall cover the 
common program as agreed to by all participating DoD
Components, as well as any DoD Component-unique 
requirements.  The teams preparing the program office LCCE, the 
component cost analysis, if applicable, and the independent LCCE
shall receive a draft CARD 180 days, and the final CARD 45 days,
prior to a planned OIPT or DoD Component review, unless the 
OIPT leader agrees to other due dates.”

Do
DI
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DoD Instruction 5000.2

• E6.3. CCDR System.

“The CCDR system is the primary DoD means of collecting data 
on the costs and resource usage that DoD contractors incur in 
performing DoD programs.  The Chair, CAIG, shall prescribe a 
format for the CCDR and the SRDR, and establish reporting system
policies in DoD 5000.4.M-1.  The Chair shall monitor the 
implementation of policy to ensure consistent and appropriate 
application throughout the Department of Defense.  The Chair may
waive the information requirements of Table E3.T3. of enclosure 3.”

Do
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DoD Directive 5000.4
• 4.1.7.1.  The decision to incorporate parts of the 

POE or the DoD CCA shall be based on such 
evidence, as follows:

4.1.7.1.1.  Current prices or realized costs;

4.1.7.1.2.  Cost incurred on similar programs; or

4.1.7.1.3.  A verification based on experience that the
methods and data used in constructing the
portion accepted are reasonable.

Do
DD
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.4

The overall objective of the CSDR process is to obtain valid, well-defined, 
historical cost data reports in order to fulfill this DoD Directive!!!
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DoD Directive 5000.4

Note:  DoD 5000.2-M has been rescinded and no longer exists. The DoD 5000.2-M has been replaced by DoD 5000.1 and DoD 5000.2-R. 

“4.2.8.  Establish policy guidance on the 
Contractor Cost Data Reporting System, and 
monitor its implementation to ensure consistent 
and appropriate application throughout the 
Department of Defense, as required by DoD
5000.2-M, Part 20, paragraph 3.a.”

Do
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DoD 5000.4-M
• DoD 5000.4-M "Cost Analysis Guidance and 

Procedures," provides cost estimating guidance 
– scope of cost analysis including system description and 

WBS
– the analytical methods to be used in preparing cost 

estimates
– direction on reliance and use of cost actuals in 

estimating future system production costs

• “Actual cost experience on prototype units, early 
engineering development hardware, and early production 
hardware for the program under consideration should be 
used to the maximum extent possible from CCDR”…

• “…projections of cost actuals will be predominantly used 
for preparing estimates for Milestone III and subsequent 
reviews.”
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DoD 5000.4-M

• C1.5  Contents of a CARD

“12.0  Contractor Cost Data Reporting (CCDR) Plan.  This 
section contains a copy of the CCDR Plan approved for the 
program.  If the Plan has not yet been approved, include a 
copy of the proposed CCDR Plan as submitted to the OSD 
CAIG (or the designated Service CCDR focal point, if the 
program is an ACAT II, III, or IV program).”
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DoD 5000.4-M
• C1.5  Contents of a CARD

– Outline of CARD Basic Structure
• 1.1.3 System Configuration

“This section identifies the equipment work 
breakdown structure (WBS) for the system.  If 
there is an approved CCDR Plan for the 
system, the WBS in the Plan should be the 
basis for the WBS presented here.  …  Any 
differences between the WBS presented in 
this section and the WBS in the CCDR Plan 
should be identified and explained.”

Do
D

50
00

.4
-M



6/1/2006 Module 2:  Background & 
Familiarization

17

DoD 5000.4-M

• Enclosure 4 lists the 
software definitions and 
assumptions to be used 
in preparing the SRDR, 
DD Form 2630.
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DoD 5000.4-M
• C2.1.3.1.  Research and Development (R&D).

“The cost of all R&D phases (i.e., Concept Exploration and 
Definition, Demonstration and Validation, and Engineering and 
Manufacturing Development) should be estimated beginning with 
program initiation through development.  Nonrecurring and 
recurring R&D costs for prototypes, engineering development 
equipment and/or test hardware (and major components 
thereof) should be shown separately.  Contractor system test and 
evaluation and Government support to the test program should be 
fully identified and estimated.  Support, such as support equipment, 
training, data, and military construction should be estimated.  The 
cost of all realated R&D (such as redesign and test efforts 
necessary to install equipment or software into existing platforms) 
should be included.  Appropriate use of Contractor Cost Data 
Reporting (CCDR) will be made in reflecting actual costs and 
projecting future costs (see Part 20 of DoD 5000.2-M).”

Note:  DoD 5000.2-M has been rescinded and no longer exists. The DoD 5000.2-M has been replaced by DoD 5000.1 and DoD 5000.2-R. 
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DoD 5000.4-M

• C2.1.3.2.  Investment.

“The cost of investment (i.e., Low-Rate Production, and Production 
and Deployment phases) should include the total cost of procuring 
the prime equipment and its support; e.g., command and launch 
equipment; support equipment; training; data; initial spares; war 
reserve spares; preplanned product improvement (P3I) program; and 
military construction.  The cost of all related procurement (such as, 
modifications to existing aircraft or ship platforms) should be 
included.  Nonrecurring and recurring costs for the production 
of prime equipment and major support equipment should be 
shown separately.  Appropriate use of CCDR will be made in 
reflecting actual costs and projecting future costs (see Part 20
of DoD 5000.2-M).”

Note:  DoD 5000.2-M has been rescinded and no longer exists. The DoD 5000.2-M has been replaced by DoD 5000.1 and DoD 5000.2-R. 
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DoD 5000.4-M

• C2.2.1.  Estimating Approaches.

“The techniques used to develop the cost estimates shall take into 
account the stage of the acquisition cycle that the program is in when 
the estimate is made (such as, demonstration and validation, 
engineering and manufacturing development, or production).  Until 
actual cost data are available, the use of parametric (statistical) 
costing techniques is the preferred approach for the development of 
the cost estimates.  It is expected that heavy reliance will be placed 
on parametric, as well as analog and engineering methods, for 
Milestone I and II reviews, while projections of cost actuals will be 
predominately used for preparing estimates for Milestone III and
subsequent reviews.  A comparison of several cost estimating 
methods is encouraged.”

Do
D

50
00

.4
-M



6/1/2006 Module 2:  Background & 
Familiarization

21

DoD 5000.4-M

• C2.2.4.  Actual Costs.

“Actual cost experience on prototype units, early engineering 
development hardware, and early production hardware for the 
program under consideration should be used to the maximum 
extent possible from CCDR (see Part 20 of DoD 5000.2-M and the 
CCDR system pamphlet and other data sources).  If development or
production units have been produced, the actual cost information will 
be provided as part of documentation.  Estimates for Milestone III 
reviews must be based at least in part on actual production cost data 
for the systems under review.”

Do
D

50
00

.4
-M

Note:  DoD 5000.2-M has been rescinded and no longer exists. The DoD 5000.2-M has been replaced by DoD 5000.1 and DoD 5000.2-R. 
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DoD 5000.4-M

• C2.3.8.  Estimate Detail.

“The cost category breakout at the summary levels shall be 
consistent with the examples on Tables C2.T2., C2.T3., and C2.T4. 
of this Manual.  Further breakout shall be in accordance with the 
approved CCDR Data Plan (Part 20 of DoD 5000.2-M), and the 
Operating and Support Cost-Estimating Guide.”

Do
D
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Note:  DoD 5000.2-M has been rescinded and no longer exists. The DoD 5000.2-M has been replaced by DoD 5000.1 and DoD 5000.2-R. 
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DoD 5000.4-M

• C2.3.11.  CCDR Status.

“The status of the CCDR Data Plan, or, if implemented, the status
of CCDR reporting and the processing of the cost data on the 
defense program being reviewed shall be presented to the CAIG
(see Part 20 of DoD 5000.2-M and the CCDR system pamphlet).  If 
the actual costs of the prototype and development hardware are used 
as the basis for projections, the supporting cost-quantity curves shall 
be presented.”

Do
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Note:  DoD 5000.2-M has been rescinded and no longer exists. The DoD 5000.2-M has been replaced by DoD 5000.1 and DoD 5000.2-R. 
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DoD 5000.4-M
• C2.4.2.  Cost Analysis Requirements Description.

“The program office (or DoD Component designated office) 
responsible for the program shall write a detailed statement of the 
scope of the estimates to be made for each of the alternatives to be 
presented.  (See section C2.1., above)  This Cost Analysis 
Requirements Description (CARD) statement shall be used by 
both the program office (or DoD Component designated office) 
and the DoD CCA teams in preparing their estimates.  A copy of 
the preliminary CARD, approved by the Program Executive Officer,
shall be submitted to the CAIG at the CAIG kick-off meeting.  A final 
copy should be provided to the CAIG no later than 45 days before the 
scheduled DAB Committee review.  (CARD guidance is provided in 
Chapter 1 of this Manual.)”

Do
D
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Note:  The kick-off meeting occurs 180 days prior to the DAB review.



6/1/2006 Module 2:  Background & 
Familiarization

25

DoD 5000.4-M-1

DoD 5000.4-M-1
• FOREWORD

– [DoD 5000.4-M-1] serves as the primary 
requirements document for the development, 
implementation, and operation of the CCDR and 
SRDR systems.

– [DoD 5000.4-M-1] prescribes specific policies, 
procedures, and instructions that Government 
stakeholders in the CCDR and SRDR processes 
must follow.  It also indicates the reporting 
provisions the stakeholders must include in 
contractual documents where appropriate.
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DoD 5000.4-M-1

DoD 5000.4-M-1
• FOREWORD (cont.)

– The procedures in the Manual apply to the 
Office of the Secretary of Defense, the Military 
Departments, the Chairman of the Joint Chiefs 
of Staff, the Combatant Commands, the Office 
of Inspector General of the Department of 
Defense, the Defense Agencies, the DoD Field 
Activities, and all other organizational entities 
within the Department of Defense.

– While the Manual is not contractually binding, it 
becomes mandatory when referenced or 
included in contracts such as DD Form 1423-1, 
“Contract Data Requirements List (CDRL), and 
the Data Item Description (DID).
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DoD 5000.4-M-1

DoD 5000.4-M-1
• Table of Contents

– Chapter 1:  Introduction and Background
– Chapter 2:  Reporting Requirements
– Chapter 3:  Stakeholder Responsibilities
– Chapter 4:  Processing and Activities
– Chapter 5:  Planning and Contracting
– Chapter 6:  Reporting Guidance
– Chapter 7:  Defense Automated Cost 

Information Management System (DACIMS)
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DD
 19

21
 D

ID

DD
 19

21
-1

 D
ID

CW
BS

 D
ID

MIL
-H

DB
K

-8
81

A

DoD 5000.4-M-1



6/1/2006 Module 2:  Background & 
Familiarization

29
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Why Collect Contractor Cost & Software 
Data?

• DoD 5000.1, 5000.2, and 5000.4 
require it, but more importantly:

– CSDRs provide the basis of cost 
estimates of future systems

• Long and painful DoD experience 
has shown that “actual” cost of 
producing systems are, by far, the 
best basis for cost estimates

– Credible cost estimates lead to 
realistic budgets and executable 
programs

• CCDRs are DoD’s only systematic 
mechanism for capturing 
definitionally consistent actual cost 
data across weapon system 
commodities



6/1/2006 Module 2:  Background & 
Familiarization

31

Cost Analyses facilitated with CSDRs

• Learning and Rate Curve Analysis
• Development of cost factors
• Time-phasing of non-recurring engineering 

hours
• Unit cost analysis
• Development to production step-down
• Analysis of labor/overhead rates
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Public reporting burden for this collection of information is estimated to average 15 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing 
the collection of information.  Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden to Department of Defense, Washington Headquarters Service, Directorate for 
Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302.  Respondents should be aware that notwithstanding any other provisions of law, no person shall be subject to any penalty for failing to 

comply with a collection of information if it does not display a currently valid OMB control number.  PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.

REQUIRED

6b. TELEPHONE NUMBER

6c. FAX NUMBER

1 0 .

WBS ELEMENT CODE

11.

REQUIRED

UNCLASSIFIED
SECURITY CLASSIFICATION

3. TYPE ACTION 4. APPROPRIATION 5.  REPORT AS OF (MM/DD/YY)

COST DATA SUMMARY REPORT
X

CONTRACT NO:
X

RDT&E
LATEST AMENDMENT: PROCUREMENT

2. DOLLARS IN 6 MULTI-YEAR CONTRACT 7.  FY FUNDED:
RFP NO: YES

PROGRAM ESTIMATE
X N O

8.  CONTRACT TYPE 9.  CONTRACT PRICE ESTIMATE 10.  CONTRACT CEILING 1 1 a .CONTRACTOR TYPE        11b. NAME/ADDRESS (Include ZIP Code) 12.  NAME OF CUSTOMER: (Subcontractor Use Only)
X PRIME/ASSOCIATE

SUBCONTRACTOR

CONTRACT W B S NUMBER N U M B E R

L I N E ELEMENT O F OF
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0.0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0.0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0.0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0.0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0.0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0.0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0.0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0.0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0.0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110

14a. NAME (Last, First, Middle Initial) 14b. DEPARTMENT 14c. TELEPHONE NO. (Include Area Code)
J.J. Price Government Sensor Programs
14d. E-MAIL ADDRESS 1 4 e .  F A X  N O . (Include Area Code) 14f. SIGNATURE 14g. DATE SIGNED  (MM/DD/YY)

DD FORM 1921, OCT 2003

UNCLASSIFIED
        SECURITY CLASSIFICATION

F04701-04-C-3339

F o r m  A p p r o v e d
O M B  N o .  
0704 -0188

October 2, 2008
1a. PROGRAM:  

Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS)

1b. APPROVED PLAN NUMBER:   AF-05-E-C1   Thousands FY08

CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

T O  D A T E AT COMPLETION

COSTS INCURRED COSTS INCURRED

Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, D.C. 20503.

POINT OF CONTACT (POC) INFORMATION

(410) 555-1234

jjprice@NGGSP.com
(410) 555-4321

       J.J. Price
December 1, 2008

UNCLASSIFIED
SECURITY CLASSIFICATION

3. TYPE ACTION 4. APPROPRIATION 5.  REPORT AS OF (MM/DD/YY)

COST DATA SUMMARY REPORT
X

CONTRACT NO:
X

RDT&E
LATEST AMENDMENT: PROCUREMENT

2. DOLLARS IN 6 MULTI-YEAR CONTRACT 7.  FY FUNDED:
RFP NO: YES

PROGRAM ESTIMATE
X N O

8.  CONTRACT TYPE 9.  CONTRACT PRICE ESTIMATE 10.  CONTRACT CEILING 1 1 a .CONTRACTOR TYPE        11b. NAME/ADDRESS (Include ZIP Code) 12.  NAME OF CUSTOMER: (Subcontractor Use Only)
X PRIME/ASSOCIATE

SUBCONTRACTOR

CONTRACT W B S NUMBER N U M B E R

L I N E ELEMENT O F OF
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0.0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0.0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0.0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0.0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0.0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0.0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0.0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0.0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0.0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110

14a. NAME (Last, First, Middle Initial) 14b. DEPARTMENT 14c. TELEPHONE NO. (Include Area Code)
J.J. Price Government Sensor Programs
14d. E-MAIL ADDRESS 1 4 e .  F A X  N O . (Include Area Code) 14f. SIGNATURE 14g. DATE SIGNED  (MM/DD/YY)

DD FORM 1921, OCT 2003

UNCLASSIFIED
        SECURITY CLASSIFICATION

F04701-04-C-3339

F o r m  A p p r o v e d
O M B  N o .  
0704 -0188

October 2, 2008
1a. PROGRAM:  

Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS)

1b. APPROVED PLAN NUMBER:   AF-05-E-C1   Thousands FY08

CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

T O  D A T E AT COMPLETION

COSTS INCURRED COSTS INCURRED

Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, D.C. 20503.

POINT OF CONTACT (POC) INFORMATION

(410) 555-1234

jjprice@NGGSP.com
(410) 555-4321

       J.J. Price
December 1, 2008

UNCLASSIFIED
SECURITY CLASSIFICATION

3.  TYPE ACTION 4. APPROPRIATION 5.  REPORT AS OF (MM/DD/YY)

COST DATA SUMMARY REPORT X CONTRACT NO:
X

R D T & E
LATEST AMENDMENT: PROCUREMENT

2. DOLLARS IN 6 MULTI-YEAR CONTRACT 7.  FY FUNDED:
RFP NO: YES

PROGRAM ESTIMATE
X

N O
8.  CONTRACT TYPE 9.  CONTRACT PRICE ESTIMATE 10.  CONTRACT CEILING 1 1 a .CONTRACTOR TYPE        11b. NAME/ADDRESS ( Inc lude  Z IP  Code) 12.  NAME OF CUSTOMER: (Subcontractor Use Only)

X PRIME/ASSOCIATE
SUBCONTRACTOR

CONTRACT WBS NUMBER NUMBER
L I N E ELEMENT O F O F
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8

0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2
0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0

0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9
0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9

0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9
0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3

0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5
0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9

$7,026.9
4.0 $3,076.9 $2,307.7

$5,384.6
0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0

0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5
0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6

$89,999.6
4.0 $86,000.0 $55,500.0

$141,500.0
0001     PMP Applications Software 1.1.3 $6,769.2 $0 .0 $6,769.2 $8,461.5 $0.0 $8,461.5

0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0 .0 $2,030.8 $2,538.5 $0.0 $2,538.5
0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2

$1,353.8 $0 .0 $1,353.8 $1,692.3 $0.0 $1,692.3
0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0 .0 $3,384.6 $4,230.8 $0.0 $4,230.8

0001     PMP System Software 1.1.4 $5,538.5 $0 .0 $5,538.5 $6,923.1 $0.0 $6,923.1
0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1

$1,661.5 $0 .0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2 $1,107.7 $0 .0 $1,107.7 $1,384.6 $0.0 $1,384.6

0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0 .0 $2,769.2 $3,461.5 $0.0 $3,461.5
0001     Integration, Assembly, Test and Checkout 1.1.5

$8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2 $4,846.2 $0 .0 $4,846.2 $6,923.1 $0.0 $6,923.1

0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2 $26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7

0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:
Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 

FY funding spans FY06-FY110

14a. NAME (Last, First, Middle Initial) 14b. DEPARTMENT 14c. TELEPHONE NO. (Include Area Code)
J.J. Price Government Sensor Programs
14d. E-MAIL ADDRESS 14e. FAX NO. (Include Area Code) 14f. SIGNATURE 14g. DATE SIGNED  (MM/DD/YY)

DD FORM 1921, OCT 2003

UNCLASSIFIED
        SECURITY CLASSIFICATION

F04701-04-C-3339

Form Approved
OMB No. 
0 7 0 4 - 0 1 8 8

October 2, 2008
1a. PROGRAM:  

Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS)

1b. APPROVED PLAN NUMBER:   AF-05-E-C1   Thousands FY08

CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

TO DATE AT COMPLETION

COSTS INCURRED COSTS INCURRED

Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, D.C. 20503.

POINT OF CONTACT (POC) INFORMATION

(410) 555-1234

jjprice@NGGSP.com
(410) 555-4321        J.J. Price December 1, 2008

UNCLASSIFIED
SECURITY CLASSIFICATION

3. TYPE ACTION 4. APPROPRIATION 5.  REPORT AS OF (MM/DD/YY)

COST DATA SUMMARY REPORT
X

CONTRACT NO:
X

RDT&E
LATEST AMENDMENT: PROCUREMENT

2. DOLLARS IN 6 MULTI-YEAR CONTRACT 7.  FY FUNDED:
RFP NO: YES

PROGRAM ESTIMATE
X N O

8.  CONTRACT TYPE 9.  CONTRACT PRICE ESTIMATE 10.  CONTRACT CEILING 1 1 a .CONTRACTOR TYPE        11b. NAME/ADDRESS (Include ZIP Code) 12.  NAME OF CUSTOMER: (Subcontractor Use Only)
X PRIME/ASSOCIATE

SUBCONTRACTOR

CONTRACT W B S NUMBER N U M B E R

L I N E ELEMENT O F OF
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0.0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0.0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0.0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0.0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0.0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0.0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0.0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0.0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0.0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110

14a. NAME (Last, First, Middle Initial) 14b. DEPARTMENT 14c. TELEPHONE NO. (Include Area Code)
J.J. Price Government Sensor Programs
14d. E-MAIL ADDRESS 1 4 e .  F A X  N O . (Include Area Code) 14f. SIGNATURE 14g. DATE SIGNED  (MM/DD/YY)

DD FORM 1921, OCT 2003
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0704 -0188

October 2, 2008
1a. PROGRAM:  

Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS)

1b. APPROVED PLAN NUMBER:   AF-05-E-C1   Thousands FY08

CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

T O  D A T E AT COMPLETION

COSTS INCURRED COSTS INCURRED

Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, D.C. 20503.

POINT OF CONTACT (POC) INFORMATION

(410) 555-1234

jjprice@NGGSP.com
(410) 555-4321

       J.J. Price
December 1, 2008
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COST DATA SUMMARY REPORT
X

CONTRACT NO:
X

R D T & E
LATEST AMENDMENT: PROCUREMENT
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X N O

8.  CONTRACT TYPE 9.  CONTRACT PRICE ESTIMATE 10.  CONTRACT CEILING 1 1 a .CONTRACTOR TYPE        11b. NAME/ADDRESS ( Inc lude Z IP Code) 12.  NAME OF CUSTOMER: (Subcontractor Use Only)
X PRIME/ASSOCIATE

SUBCONTRACTOR

CONTRACT WBS NUMBER NUMBER

L I N E ELEMENT O F O F
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0 .0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0 .0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0 .0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0 .0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0 .0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0 .0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0 .0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0 .0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0 .0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110
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CW $569,570 $580,000
Northrop Grumman
Linthicum, MD  21090

TO DATE AT COMPLETION

COSTS INCURRED COSTS INCURRED

Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, D.C. 20503.
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(410) 555-1234
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X PRIME/ASSOCIATE

SUBCONTRACTOR

CONTRACT W B S NUMBER N U M B E R

L I N E ELEMENT O F OF
I T E M REPORTING ELEMENTS CODE UNITS NONRECURRING RECURRING TOTAL UNITS NONRECURRING RECURRING T O T A L

A B C D E F G H I J K
Integrated Airborne Electronic Warfare Sensor Suite (IAEWSS) 1.0 2.3 $193,971.2 $90,237.5 $284,208.6 4.0 $281,500.0 $130,923.1 $412,423.1

  Prime Mission Product (PMP) 1.1 2.3 $120,144.2 $74,718.3 $194,862.5 4.0 $171,884.6 $104,769.2 $276,653.8
0001     EO/IR Subsystem 1.1.1 2.5 $45,336.5 $31,118.7 $76,455.2 4.0 $58,000.0 $38,769.2 $96,769.2

0001       OPTICS 1.1.1.1 3.0 $4,038.5 $1,947.4 $5,985.9 5.0 $5,384.6 $3,076.9 $8,461.5

0001       CCD/TV CAMERA 1.1.1.2 3.0 $1,875.0 $1,615.8 $3,490.8 6.0 $3,000.0 $3,000.0 $6,000.0
0001       DIGITAL RECORDING DEVICE 1.1.1.3 2.4 $6,346.2 $2,904.7 $9,250.9 4.0 $8,461.5 $4,615.4 $13,076.9

0001       FOCAL PLANE ARRAY 1.1.1.4 2.5 $721.2 $411.8 $1,133.0 5.0 $1,153.8 $769.2 $1,923.1

0001       ANALOG ELECTRONICS 1.1.1.5 2.7 $6,490.4 $3,773.2 $10,263.5 4.0 $7,692.3 $5,384.6 $13,076.9
0001       DIGITAL ELECTRONICS 1.1.1.6 2.5 $1,201.9 $1,004.8 $2,206.8 4.0 $1,538.5 $1,538.5 $3,076.9

0001       CRYOGENICS 1.1.1.7 3.0 $2,307.7 $1,217.1 $3,524.8 5.0 $3,076.9 $1,923.1 $5,000.0

0001       GIMBAL 1.1.1.8 2.8 $9,759.6 $4,737.2 $14,496.9 4.0 $11,153.8 $6,538.5 $17,692.3
0001       POWER SUPPLY 1.1.1.9 2.2 $2,379.8 $3,107.7 $5,487.5 4.0 $3,461.5 $3,076.9 $6,538.5

0001       CONTROLS & DISPLAYS 1.1.1.10 2.6 $2,500.0 $4,526.9 $7,026.9 4.0 $3,076.9 $2,307.7 $5,384.6

0001       HOUSING 1.1.1.11 2.4 $2,307.7 $2,857.4 $5,165.1 4.0 $3,076.9 $1,923.1 $5,000.0
0001       INTEGRATION, ASSEMBLY, & CHECKOUT 1.1.1.12 2.5 $5,408.7 $3,014.5 $8,423.2 4.0 $6,923.1 $4,615.4 $11,538.5

0002     Synthetic Aperture Radar (SAR) 1.1.2 2.0 $53,750.0 $36,249.6 $89,999.6 4.0 $86,000.0 $55,500.0 $141,500.0

0001     PMP Applications Software 1.1.3 $6,769.2 $0.0 $6,769.2 $8,461.5 $0.0 $8,461.5
0001       CSCI #1- Display Generator Set 1.1.3.1 $2,030.8 $0.0 $2,030.8 $2,538.5 $0.0 $2,538.5

0001       CSCI #2- EO/IR Mission Equipment Package 1.1.3.2 $1,353.8 $0.0 $1,353.8 $1,692.3 $0.0 $1,692.3

0001       CSCI #3- Memory Storage Unit 1.1.3.3 $3,384.6 $0.0 $3,384.6 $4,230.8 $0.0 $4,230.8
0001     PMP System Software 1.1.4 $5,538.5 $0.0 $5,538.5 $6,923.1 $0.0 $6,923.1

0001       CSCI #1- Sys Input/Output Proc Cntrl Software 1.1.4.1 $1,661.5 $0.0 $1,661.5 $2,076.9 $0.0 $2,076.9
0001       CSCI #2- Applications & Sys Services Proc 1.1.4.2

$1,107.7 $0.0 $1,107.7 $1,384.6 $0.0 $1,384.6
0001       CSCI #3- Aircraft System Management 1.1.4.3 $2,769.2 $0.0 $2,769.2 $3,461.5 $0.0 $3,461.5

0001     Integration, Assembly, Test and Checkout 1.1.5 $8,750.0 $7,350.0 $16,100.0 $12,500.0 $10,500.0 $23,000.0
0001   Platform Integration 1.2

$4,846.2 $0.0 $4,846.2 $6,923.1 $0.0 $6,923.1
0001   Systems Engineering/Program Management 1.3 $44,423.1 $10,230.8 $54,653.8 $59,230.8 $14,615.4 $73,846.2

0001     Systems Engineering 1.3.1 $13,326.9 $3,069.2 $16,396.2 $17,769.2 $4,384.6 $22,153.8
0001     Program Management 1.3.2

$26,653.8 $6,138.5 $32,792.3 $35,538.5 $8,769.2 $44,307.7
0001     Integrated Logistics Support 1.3.3 $4,442.3 $1,023.1 $5,465.4 $5,923.1 $1,461.5 $7,384.6

13. REMARKS:

Entry for NUMBER OF UNITS to date (column D) is based reflects number of completed units (2) plus partial units, where partial units are calclated based on the ratio of costs expended relative to estimated unit cost of the lot. 
FY funding spans FY06-FY110
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Public reporting burden for this collection of information is estimated to average 33 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments 
regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for information Operations and reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the 
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INDIVIDUAL REVIEW SESSION
15 MINUTES

• To prepare for the interactive exercises within the upcoming training 
modules, you will need to be familiar with the contents of the CSDR 
reference documents provided.

• Classroom Study:  Please review the reference materials provided in your 
CSDR Reference Book by paging through to get a feel for how the material 
is organized and where you might find information on specific subject areas.  
(Take special note of DoD 5000.4-M-1 and of the various DIDs).

• Independent Study:
– CSDR Workbook

• OSD PA&E Briefing, Legal Foundations for the Role of Cost Analysis in Defense 
Acquisitions, Jim Wilson

– Internet
• United States Code, 2000 Edition, Title 10, Subtitle A, Part IV, Chapter 144 

(http://www.access.gpo.gov/uscode/title10/subtitlea_partiv_chapter144_.html)
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Questions / Discussion / Review

• At this point, you should:
– Be familiar with all the pertinent DoD Directives, Instructions, and 

Manuals that precede the CSDR Manual;

– Have a general understanding of how CSDR data benefits the 
cost analysis community as well as the overall acquisition 
process;

– Be able to describe the CSDR process from a top-level point of 
view
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For more information…

• Read:
– CSDR Reference Book
– CSDR Workbook

• OSD PA&E Briefing, Legal Foundations for the Role of Cost 
Analysis in Defense Acquisitions, Jim Wilson

– Internet
• United States Code, 2000 Edition, Title 10, Subtitle A, Part IV,

Chapter 144 
(http://www.access.gpo.gov/uscode/title10/subtitlea_partiv_chapter1
44_.html)


